
CITY OF ATLANTA 
REQUEST FOR PROPOSAL  

 
 

  The Request for Proposal (RFP) for Bid Package No. 2011­ 009 Vertical Transportation 
Replacement Phase II Logistics and Coordination Project will be received by designated staff of the 
Atlanta Airline Terminal Corporation (“AATC”), at the AATC office located at Hartsfield­Jackson 
Atlanta International Airport, North Terminal third floor on Thursday, July 14th,   2011 by 1:00 PM.   
Request for Proposal documents will be available from AATC. 
 
Minimum Qualifications:  
 
1.  The Bidders and all its team members cannot be engaged in any dispute or litigation with the City of Atlanta 
(the “City”).   
2.  The Respondent shall have a current Georgia business license and have had a Georgia business license prior 
to the bid date.  
3. The Respondent shall have an office within the state of Georgia located within one hundred (100) miles of the 
site. The office shall have a legitimate street address, be fully staffed (staff to include management, estimating, 
field supervision and installation personnel), and shall have been in place for a minimum of one year prior to the 
bid date. 
4. The Respondent, after completion of the work, shall maintain an office within the state of Georgia located 
within one hundred (100) miles of the site. The office shall have a legitimate street address, be fully staffed 
(listed above), and shall be kept for a minimum of two (2) years to coincide with the contractor warranty 
requirements. 
5. The Respondent, after completion of the work, shall maintain his Georgia business license for a minimum of 
two (2) years to coincide with the contractor warranty requirements. 
6. The Respondent must demonstrate experience in the construction and management of five (5) projects of 
similar size and scope. 
7. The Respondent must be able to meet the required insurance and bonding requirements of the project. 
   
The Scope of Work:  Furnish all labor, material, equipment, tools, supplies, services, supervision and all other 
necessary incidentals for the total, satisfactory and timely performance to complete the VERTICAL 
TRANSPORTATION REPLACEMENT PHASE II LOGISTICS AND COORDINATION at the Hartsfield – 
Jackson Atlanta International Airport in accordance with the Contract Agreement, Construction Period, all 
associated Contract Documents and the Request for Proposal (AATC RFP 2011-009) dated June 15, 2011. 
 
       I.    SCOPE 
 
The following scope is provided as a general overview of the Vertical Transportation Replacement Phase II 
Logistics and Coordination Project: 
  

• The contractor shall install demountable partitions at each escalator to maintain safety and separate the 
work areas from pedestrian access.  Contractor will construct, maintain and remove the identified 
storage areas within the APM Mall.  Walls to be constructed per the DOA specifications with minimum 
1/2” masonite floor protection.  Demountable partitions shall be minimum 8’ tall, constructed with 
drywall, finished and painted and secured with hollow metal door containing Best seven-pin cored 
locking device operating using a green, orange or sand construction core.  Areas of laydown will be 
returned to original condition after storage area is removed.   
 

• The contractor shall construct demountable partitions in the 5 locations within the APM Mall to provide 
for storage of new and used materials.  These areas will be constructed to maintain safety and separate 
the equipment from pedestrian access.  The work shall be carried on in such a manner as to not cause 



unnecessary interruption or interference with pedestrian flow or operations. All floor areas to be covered 
with 1/2” masonite. 

 
• The contractor shall be responsible for the coordination, scheduling and cost of the removal of the roof 

hatch access panel to facilitate the material movement both in and out associated with the eco-mod 
escalator modernization.  This will be an as-needed basis, but base bid will include mobilization of a 
crane to support this movement for a minimum of 20 nights throughout the project.  The Contractor will 
be responsible for contracting with a qualified crane and rigging company for maximum lift weight of 
5,000lbs.   
 

• To facilitate the lowering of material through the access panel, the contractor will be responsible to raise 
the access panel in the acoustical ceiling over the escalators.  The access panel must be lowered after the 
lift is completed and must maintain the existing condition of the ceiling.  Any damaged ceiling tiles/grid 
will be replaced by the contractor.  Ceiling removal to be coordinated with the crane lifts. 
 

• Removal of Boarding Level glass panels to facilitate the delivery of the upper section of the eco-mod 
escalator.  Glass panels should be removed the night of the scheduled delivery of the escalator section, 
and reinstalled to its original condition immediately following the delivery of the escalator module.  
Weather tight conditions must be maintained through the construction period.  Current planning calls for 
windows to be removed on Concourse A (1 time), Concourse C (3 times) and Concourse D (1 time).  
Upper modules for Concourse T and Baggage Claim escalators will be brought in to the building from 
curbside.  Concourse B upper module will be lifted in via lull through a set of double doors on the 
boarding level. 
 

• Contractor will be required to provide a lull to lift the upper section of the eco-mod escalator through 
the open window or doors for KONE.  The upper section weight is approximately 2,500lbs.  
 

• The contractor will be required to remove and store the black porcelain panels that provide a “wainscot” 
on the escalator walls.  After the escalator modification is completed, the contractor will be responsible 
to reinstall the porcelain panel system to its original condition. 
 

• The contractor shall be responsible for removal of all salvaged components from the storage areas.  This 
work will take place at appropriate intervals to maintain adequate storage space in the storage rooms.  
Transport of trash from the APM Mall can be accomplished by use of the station elevators.  Contractor 
is responsible for placement of salvaged material in open top (or other approved trash container) on the 
apron level and subsequent removal from the airport.  Base bid will include 3,000 man hours for the 
removal of salvaged components.  
 

• The contractor shall post signs at all floors notifying pedestrians of the reason the equipment has been 
taken out of service and the date it is expected to be returned to service.  A second sign identifying 
alternate routes shall be posted at each landing.  This sign shall provide clear and concise directions to 
pedestrians of alternate travel means to reach the level served by the equipment which is out of service.  
If another point of access is available, directions to it shall be given.  Signage is subject to DOA/AATC 
approval prior to fabrication via submittal to include details on installation, letter style & size, sign 
dimensions, material type and colors.  
 

• The contractor is to assume full responsibility for the protection and safe keeping of tools and products 
used for this ancillary work. Contractor shall comply with all safety and security requirements in the 
maintenance of tools and construction materials – ensuring areas are secured at all times. 



 
 

II. SCHEDULE: 
 

A. Time is of the essence. Contractor shall diligently prosecute the work and include the necessary 
manpower and equipment to perform the scope of work.  The following schedule is based on 
estimated dates from the initial schedule provided by KONE.  All activities will need to be 
coordinated with KONE’s schedule as provided throughout the project. 

 
Bids due no later than:                                                    July 14, 2011 by 1:00PM 
Expected NTP:                           July 15, 2011 

 
Construction of C & T Laydown Area Start Date                          August 9, 2011 
                            C & T Laydown Area Completion Date:                        August 12, 2011 

 
Construction of D Laydown Area Start Date:                       August 30, 2011 
                             D Laydown Area Completion Date:                              September 2, 2011 
 
Construction of Baggage Claim Laydown Area Start Date:        September 20, 2011 
                             Baggage Claim Laydown Area Completion Date:     September 23, 2011 

 
 
KONE Construction Schedule: 
 
Escalator C3 Start Date:                          August 16, 2011 
Escalator C3 Completion Date:                                            November 21, 2011 

   
Escalator D3 Start Date:                      September 6, 2011 
Escalator D3 Completion Date:                                             December 12, 2011 
 
Escalator T5B Start Date:                    September 27, 2011 
Escalator T5B Completion Date:                                                  January 2, 2012 
 
Escalator C1 Start Date:                    November 22, 2011 
Escalator C1 Completion Date:                                              February 22, 2012 
 
Escalator D4 Start Date:                     December 12, 2011 
Escalator D4 Completion Date:                                                   March 19, 2012 
 
Escalator T6 Start Date:                          January 3, 2012 
Escalator T6 Completion Date:                                                   April 9, 2012 
 
Escalator C2 Start Date:                      February 28, 2012 
Escalator C2 Completion Date:                                                    June 4, 2012 
 
Escalator A1 Start Date:                           March 20, 2012 
Escalator A1 Completion Date:                                                  June 25, 2012 
 
Escalator T5 Start Date:                             April 10, 2012 
Escalator T5 Completion Date:                                                   July 16, 2012 
 
Escalator B3 Start Date:                                June 5, 2012 
Escalator B3 Completion Date:                                            September 10, 2012 
 

 
 



Bidding documents for the Vertical Transportation Replacement Phase II Logistics and 
Coordination Project will be part of the RFP and will be sent out to all parties upon request: 

To be considered, Respondents must submit a complete response to the issued RFP. The format mandated by 
this RFP is not negotiable. Responses shall be submitted in sealed envelope(s) or package(s). The outside of the 
envelope(s) or package(s) must clearly indicate the name of the project: AATC RFP 2011-009, Vertical 
Transportation Replacement Phase II Logistics and Coordination Project, name and address of the 
Respondent. Submittals shall include one (1) marked “Original” and two (2) copies separately bound proposals 
and submit no later than 1PM, Thursday, July 14th, 2011 in a sealed envelope addressed to Mr. Kofi Smith, 
Atlanta Airlines Terminal Corporation, PO Box 45170, 3rd Floor North Terminal, Hartsfield- Jackson Atlanta 
International Airport, Atlanta, Georgia 30320. Enclose in the envelope all documents required to be submitted in 
accordance with the Request for Proposal. 
 
Any proposals received after 1:00 PM on July 14th, 2011 will be disqualified.  The pre-bid conference will be 
held Wednesday, June 29th, 2011 at 2:00 PM at the AATC offices, North Terminal, 3rd floor. 
 
All forms required by the NOTICE OF REQUIRED SUBMITTALS must be included in the bid. The bid 
shall contain the full name of each person, firm or corporation and the complete address.   
  
Questions 
If you have any questions regarding this project, please direct them to Ms. Felicia Wyms, Manager of 
Engineering for AATC at (404) 530-2108, or by E-mail at F.Wyms@aatc.org. 
City reserves the absolute right to reject any and all proposals and waive any technicalities at any time. 
 
 The bid document cannot be downloaded. The bid document must be purchased through AATC. 
 


